

Confirmed

**Clare College  
Cambridge**

Monday 8 June 2020

A virtual meeting of the Governing Body was held this day on Zoom.

Present:

Lord Grabiner, Dr Evans, Dr Wilkes, Dr Smith,  
Dr Zhang, Dr Wimpenny, Dr Parker, Mr Johnson, Dr Harris, Dr  
Follini, Dr Holdstock, Professor Gibson, Dr Dunajski, Dr  
Foyster, Dr Tasioulas, Dr Lazar, Dr Lestas, Dr Friend, Dr  
Faulkner, Dr Hughes, Mr Ross, Dr Watson, Ms Wyburd,  
Professor Carroll, Mr Warren, Dr Chesters, Dr Turner, Dr  
Laman, Dr Maniscalco, Professor Rowitch, Dr Wolf, Dr Stranks,  
Dr Burrows, Dr Krupic, Dr Lawson, Dr  
Budvytis, Dr Serrenho, Professor Franklin, Professor Howarth,  
Professor Thomason, Professor Paulson, Professor Goodman,  
Professor Phillips, Professor Greenham, Professor Sprik,  
Professor Philpott, Professor Clayton, Professor Lewens,  
Professor Ogilvie, Professor Frolova-Walker, Professor  
Griffiths, Professor Sterckx, Professor Preston, Professor  
Balmford, Professor Hodell, Professor Allmendinger, Professor  
Leyser, Dr Moore, Professor Woodhouse, Professor Leadlay,  
Professor Pullan, Dr Bristowe,

3. ***Matters Arising from the Minutes of 11 May 2020***

There were no matters arising.

4. ***Old Court Update and Recommendation from the Old Court Implementation Group to proceed with Phase 1B of the Project***

The Governing Body was provided with four additional papers: a report from the architect, Henry Riley; a timeline of the project; the minutes of the newly-formed Old Court Implementation Group; and the Old Court Working Party draft minutes.

Professor Allmendinger and the Bursar explained that the Old Court Implementation Group has been set up to oversee the day-to-day roll out of Phase 1B. The OCIG will meet weekly to review decision-making and assess financial risk, and the minutes of the meetings will be available to the Fellowship on Moodle. Its work will complement that of the existing Old Court Working Party which reports to the Estates Committee. The OICG will report to Finance Committee, which has the authority to sign off all the project finances.

Around 95% of the final design for Phase 1B is in place but there are still some details to be signed off, including lift access to the SCR, emergency exits from the the lighting, acoustics and air conditioning for Hall. These details will be considered by the Old Court Working Party.